1 DAY ROAD CLOSURE FOR BURIED PIPE SLEEVE

SIDEWALK CLOSURE

NEIGHBORHOOD PARKING AREA

8) NATURAL GAS UTILITY

SEAGRAVE ROAD (55' WIDE)

KASSUL PARK (35' WIDE)

KIMBALL STREET (PUBLIC - 40' WIDE)

HARRISON AVENUE (PUBLIC - 40' WIDE)

MADISON AVENUE

WHITTEMORE AVENUE (PUBLIC - 40' WIDE)

Lot A

Lot B

Lot C

Lot D

Field Office Location

TENT 8

Match Line See Sheet C-XXX.4

Match Line See Sheet C-XXX.1

Match Line See Sheet C-XXX.2

Match Line See Sheet C-XXX.4

Match Line See Sheet C-XXX.2

1) BUILDING 1 INTERIOR RENOVATIONS

2) BUILDING 2 RENOVATIONS

EXISTING BUILDING 3

6)

7) CONCRETE FOUNDATIONS

6) EARTHWORK IN CLEAN IMPORTED SOIL

TENT 2

EAST LOT STAGING AREA

24/7 GENERATOR

TENT 7

24/7 GENERATOR

BUILDING 4

BUILDING 5

TENT 3

TENT 4

TENT 1

HARVEY STREET (PUBLIC - 30' WIDE)

4) UTILITY EXCAVATION IN CLEAN IMPORTED SOIL

PARKING GARAGE

ALEWIFE STATION ACCESS ROAD

Match Line See Sheet C-XXX.1

Match Line See Sheet C-XXX.3

Match Line See Sheet C-XXX.2

Match Line See Sheet C-XXX.4

ALEWIFE BRK PKWY (PUBLIC)

5) ADDED LIGHTS AND PATH IMPROVEMENTS

GENERATORS

24/7 USAGE
(Shown On Drawing)

WORK HOURS USAGE
Quantity Subject to change based on construction activities
(Not Shown On Drawing)

3) LARGE TENT OPERATIONS

TENT 1 - MOVE / PRODUCTION
TENT 2 - MOVE / PRODUCTION
TENT 3 - IN PLACE / PRODUCTION
TENT 4 - MOVE / PRODUCTION
TENT 7 - SETUP / PRODUCTION
TENT 8 - SETUP / PRODUCTION

PREVIOUS TENT LOCATIIONS

PED / BIKE ROUTES

JULY '23

ALEWIFE PARK SITE ACTIVITIES UPDATE:

1) Building 1 renovations
2) Building 2 renovations
3) Large tent operations
4) Utility excavations in clean imported soil
5) Added lights and path improvements
6) Earth work in clean imported soil
7) Concrete foundations
8) Natural gas utility

REFERENCE PHOTOS

3