5A) PARKING LOT TENTING & EXCAVATION

5B) LOCATION OF TEMPORARY PIPE SLEEVE

7) SOLAR ARRAY INSTALL AND EAST LOT IMPROVEMENTS

10) GATE A SIDEWALK INSTALLATION

SEAGRAVE ROAD (55' WIDE)

KASSUL PARK (35' WIDE)

KIMBALL STREET (PUBLIC - 40' WIDE)

HARRISON AVENUE (PUBLIC - 40' WIDE)

MADISON AVENUE

WHITTEMORE AVENUE (PUBLIC - 40' WIDE)

Lot A

Lot B

Lot C

Lot D

TENT 8

Match Line — See Sheet C-XXX.4

Match Line — See Sheet C-XXX.1

Match Line — See Sheet C-XXX.4

Match Line — See Sheet C-XXX.2

2B) BUILDING 2 FACADE INSTALL

EXISTING BUILDING 2

2A) BUILDING 2 RENOVATIONS

1) BUILDING 1 INTERIOR RENOVATIONS

Match Line — See Sheet C-XXX.1

Match Line — See Sheet C-XXX.2

6) BUILDING 3 FACADE INSTALL

BUILDING 3

BUILDING 4

BUILDING 5

4) UTILITY EXCAVATION IN CLEAN IMPORTED SOIL

PARKING GARAGE

HARVEY STREET (PUBLIC - 30' WIDE)

TENT 2

ALEWIFE STATION ACCESS ROAD

Match Line — See Sheet C-XXX.1

Match Line — See Sheet C-XXX.3

Match Line — See Sheet C-XXX.2

Match Line — See Sheet C-XXX.3

ALEWIFE BRIDGE WAY (PUBLIC - 40' WIDE)

9) ADDED LIGHTS AND PATH IMPROVEMENTS

8) UTILITY INSTALLATIONS AND PREP FOR FINAL LANDSCAPING

PREVIOUS TENT LOCATIIONS & AREA IS CLEAN

3) LARGE TENT OPERATIONS

TENT 1 - DISMANTLED
TENT 2 - MOVE / PRODUCTION
TENT 3 - DISMANTLED
TENT 4 - DISMANTLED
TENT 7 - DISMANTLED
TENT 8 - MOVE / PRODUCTION

ELECTRIC POLES

OVERHEAD WIRES

PED / BIKE ROUTES

SOUTHWEST CORNER COMPENSATORY FLOOD STORAGE

EXCAVATION OF THE SOUTHWEST CORNER OF JERRY'S POND CONTINUES THIS MONTH

GENERATORS

There is no usage of generators during off hours. Eversource temp power station is live.

WORK HOURS USAGE
Quantity Subject to change based on construction activities
(Not Shown On Drawing)

June '24

ALEWIFE PARK SITE ACTIVITIES UPDATE:

1) Building 1 renovations
2) Building 2 renovations & facade installation
3) Large tent operations
4) Utility excavations in clean imported soil
5) Parking lot tenting and related activities
6) Building 3 facade installation
7) Solar array install and east lot improvements
8) Utility installations and prep for final landscaping
9) Added lights and path improvements
10) Gate A sidewalks

REFERENCE PHOTOS

SITE

3A

6