SEAGRAVE ROAD (35' WIDE)

KASSUL PARK (35' WIDE)

KIMBALL STREET (PUBLIC - 40' WIDE)

HARRISON AVENUE (PUBLIC - 40' WIDE)

MADISON AVENUE

Lot A

Lot B

Lot C

Lot D

6) WHITTEMORE AVE UTILITY/ROAD WORK

WHITTEMORE AVENUE (PUBLIC - 40' WIDE)

Match Line — See Sheet C-XXX.4

Match Line — See Sheet C-XXX.1

Match Line — See Sheet C-XXX.4

Match Line — See Sheet C-XXX.2

3) LANDSCAPE AND HARDSCAPE INSTALL

1) BUILDING 1 INTERIOR RENOVATIONS

BUILDING 1

2) BUILDING 1 EXTERIOR TRIM UPGRADE

EXISTING BUILDING 2

Match Line — See Sheet C-XXX.1

Match Line — See Sheet C-XXX.2

4) BUILDING 3
ONGOING INTERIOR WORK
ROOFTOP SOLAR/GREEN ROOF INSTALLATION
WRAPPING UP EXTIOR FACAD INSTALLATION

5) PROMENADE SITE PREP WORK

BUILDING 4

BUILDING 5

HARVEY STREET (PUBLIC - 30' WIDE)

PARKING GARAGE

ALEWIFE STATION ACCESS ROAD

Match Line — See Sheet C-XXX.1

Match Line — See Sheet C-XXX.3

Match Line — See Sheet C-XXX.2

Match Line — See Sheet C-XXX.3

ALEWIFE BROOK PARKWAY (PUBLIC - 60' WIDE)

PREVIOUS TENT LOCATIIONS & AREA IS CLEAN

PED / BIKE ROUTES

MAY '25

ALEWIFE PARK SITE ACTIVITIES UPDATE:

1) Building 1 renovations
2) Building 1 exterior trim upgrades
3) Landscape and hardscape install
4) Building 3 green roof, solar, and interior installations
5) Promenade site prep work
6) Whittemore Ave Underground Utility Project

REFERENCE PHOTOS

1&2

3

4