LEGEND

- SITE WORK AREAS FOR IMPROVEMENTS
- CONTRACTOR STAGING AREAS
- CLEARING OF APPROVED VEGETATION
- CONTRACTOR EQUIPMENT ACCESS ROUTE
- EROSION CONTROL INSTALLATION
- TEMPORARY FENCE
- CONSTUCTION SIGN
- CURRENT ACTIVE SITE

November/December 2025
Jerry's Pond Activities Update

1) CONTRACTOR MOBILIZATION - EQUIPMENT AND DELIVERIES TRAVERSING LINEAR PATHWAY

2) PREPARATION OF STAGING AREA "A" (NE CORNER @ COMMUNITY GARDEN)

3) INSTALLATION OF PERIMETER EROSION CONTROLS

4) CLEARING OF APPROVED BRUSH & TREES DESIGNATED FOR REMOVAL

5) SITE WORK IN NORTH EAST PORTION OF SITE TO COMMENCE

6) INSTALLATION OF HELICAL PILE FOUNDATIONS FOR BOARDWALK



JERRY'S POND
CAMBRIDGE, MASSACHUSETTS